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1 Rocky Flats Closure Project
1.F Material Stewardship Project
1.F.C Safeguards, Security & SNM Removal

1.F.C.D Material Control & Accountability

1F21310A10 MCA Management/NMA/SPA 82| 22MAY00 28SEP00

1F21320A10  |MCAINMC 82|  22MAY00 28SEP00

1F21G01A10 ROCKMAS System Operation & Maint 1 82| 22MAY00 28SEP00

1FUB100051  |IAEA SAFEGUARDS OVERSIGHT FY00 82|  22MAY00 28SEP00

1FUB100059  |MAY INSPECTIONS FY00 20/ 22MAY00 21JUNOO

1FUB100060  |JUNE INSPECTIONS FY00 19|  22JUNOO 24JUL00

1FUB100061  |JULY INSPECTIONS FY00 18| 25JUL00 21AUG00

1FUB100062 | AUGUST INSPECTIONS FY00 21| 22AUG00 22SEP00

1FUB100063 | SEPTEMBER INSPECTIONS FY00 18|  25SEP00 200CT00

1F21315A10  |MCA Management/NMA/SPA 227|  020CT00 27SEPO1

1F21325A10 | MCAINMC 227|  020CT00 27SEPO1

1F21G01A12  |ROCKMAS System Operation & Maint FYOL 227|  020CT00 27SEPO1

1FUB100064  |COMPLETE IAEA INSPECTIONS FY00 0 200CT00 4

1FUMS00000 | COMPLETE 12 INSPECTIONS INCLUDING PIV - FY00 0 200CT00 4

1FUB100065  |BEGIN FYOL IAEA INSPECTIONS 0| 230CT00 L g

1FUB100066  |IAEA SAFEGUARDS OVERSIGHT FY01 227|  230CT00 190CT01

1FUB100067  |OCTOBER INSPECTIONS FY01 20| 230CT00 2INOV00

1FUB100068  |NOVEMBER INSPECTIONS FY01 18|  27NOVO00 21DECO0

1FUB100069 | DECEMBER INSPECTIONS FYO1 18|  26DECO0 23JANO1

1FUB100070  |JANUARY INSPECTIONS FY01 19|  24JANOL 21FEBO1

1FUB100071  |FEBRUARY INSPECTIONS FY01 18|  22FEBOL 21MARO1

1FUB100072  |MARCH INSPECTIONS FY01 20/ 22MAR01 20APRO1

1FUB100073  |APRIL INSPECTIONS FY01 19|  23APRO1 21MAY01

1FUB100074  |MAY INSPECTIONS FY01 20| 22MAY0L 21JUNO1

1FUB100075  |JUNE INSPECTIONS FY01 18|  25JUNO1 23JUL01

1FUB100076  |JULY INSPECTIONS FY01 19| 24JuL01 21AUGO1

1FUB100077  |AUGUST INSPECTIONS FY01 21| 22AUGOL 24SEPO1

1FUB100078 | SEPTEMBER INSPECTIONS FYO1 17| 25SEPO1 190CT01

1F21316A10  |MCA Management/NMA/SPA 228/  010CTO1 30SEP02

1F21326A10  |MCAINMC 228|  010CTO1 30SEP02

1F21G02A10 ROCKMAS System Operation & Maint 2 913| 010CT01 30SEPO05

1FUB100089 | COMPLETE IAEA INSPECTIONS FY01 0 190CT0L L g

1FUB100080  |BEGIN FY02 IAEA INSPECTIONS 0| 220CTO01 L g
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1FUB100081  IAEA SAFEGUARDS OVERSIGHT FY02 133 220CT01 21MAY02 I

1FUB100082  |OCTOBER INSPECTIONS FY02 21| 220CTOL 26NOVO1

1FU8100126  |IAEA PUSPS PROJECT 132| 220CTO1 20MAY02 I

1FUB100083  |NOVEMBER INSPECTIONS FY02 17| 27NOvo1 20DECO1

1FUB100084  |DECEMBER INSPECTIONS FY02 18| 24DECO1 22JANO2

1FUB100085  |JANUARY INSPECTIONS FY02 20| 23JANO2 21FEB02

1FUB100086  |FEBRUARY INSPECTIONS FY02 18|  22FEB02 21MARO2

1FUB100087  |MARCH INSPECTIONS FY02 19|  22MAR02 19APRO2

1FUB100088 | APRIL INSPECTIONS FY02 20|  22APRO2 21MAY02

1FUB100094  |COMPLETE IAEA INSPECTIONS FY02 0 21MAY02 g

1F21311A10  |MCA Management/NMA/SPA FYO03 228/  010CT02 30SEP03 I

1F21321A10  |MCA/NMC FY03 228|  010CTO02 30SEPO3 L

1F21312A10 | MCA Management/NMA/SPA FY04 229/  010CT03 30SEP04 I

1F21322A10  |MCAINMC FY 04 229| 010CTO03 30SEP04  ——

1F21313A10  |MCA Management/NMA/SPA FY05 228/  010CT04 30SEP05 .

1F21323A10  |MCA/NMC FY05 228| 010CT04 30SEPO5 .

IFXXX24A10  |MCA/NMC FY06 200/  030CTO05 17AUGO6 L

1FXXX4A10  |MCA Management/NMA/SPA FYO06 200/  030CT05 17AUG06 I

1FXXXG3A10  |ROCKMAS System Operation & Maint 3 200/  030CT05 17AUG06 I

1F21314A10  |End of MCA Management/NMA/SPA 47| 18AUG06 310CT06

1F21324A10  |End of MCAINMC 47| 18AUG06 310CT06

1F21G03A10  |End of ROCKMAS System Operation 47| 18AUGO6 310CT06

1F21G05M01 ROCKMAS Operation Complete 0 310CT06 g

1F2MILE568 Terminate Safeguards & Accountability 0 310CT06 g
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